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1/31/10In ProgressSend mass flowmeters out for recalibration (DC/PC, MuID, TOF.W)

6/30/09In ProgressAH Crane 110 switch for lockout

1/31/10in progressInstall heaters and thermostat(s) for RPC3N thermal control

1/31/10in progressInstall rack components in RPC3 N racks

1/31/10in progressAttach cables to RPC3 N racks and to Detector ½ octants 

Ongoing Tasks for Run 10
Task Start Date   End Date

Item Responsibility       Status

Waiting For 
LSC ResponseLynchItem 12: Dumb Waiter

Post StartPhilipsItem 11:  Fire Pull Box 

After Run 10LynchItem 4: HBD Mock Up

Post StartPhillipsWood Stairs 

Post StartCirnigliaro,LynchUpdate Work procedures

Post StartGiannottiItem 2: Bypass Switch Arc Label

Item 1:  ESRC relevant items completed

PHENIX Startup Checklist Status
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This Week

RUN 10 Support

Catch up on Training

Design Work for 2010 upgrades

Support for Future Upgrades

Prep for 2010 Shutdown

Short access (2 hrs) Today

AC issues ?
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Next Week:  

(1st) Maintenance Day:  Jan 13

• 0800 open IR's

• 1400 begin tunnel sweeps

• 1500 begin IR sweeps

• Maintenance days every two weeks from then on

Tasks:

RPC3 N electronics, racks, temperature monitoring, grounding 
issues, etc. 

HBD ?

Other subsystem support?
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South 1-5/8” to 
3” transition

North 1-5/8” to 
3” transition

Result: 3 new beampipe sections

Alum/Be 
central section  

Existing bellows 
and componments 
south of here

Existing bellows 
and componments 
north of here
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permanent rolling support, 
in BBC cavity,adjustable 
when MMS is south, CM 
is north. New support, 
with fine adjustment in X 
and Y

#1existing permanent fixed 
support Change to allow for 
finer X and Y adjustment, 
adjustable when CM is south

Run time support removable/retractable 
for CM move south (adjustable for 
vertical support only i.e. sag control)

permanent rolling support 
(adjustable for vertical 
support, i.e. sag control)

Beampipe supports
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Old Beampipe De-Installation scheme. 

1. Prior to shutdown: PHENIX Choreography for EC, MMS and CM for
beampipe installation. Installation support parts, arrange AH tracks as 
appropriate.

2. Standard Commencing shutdown tasks: prep EC for move, close north & 
south gate valves, take down collars, move MMS south, Move EC to AH, 
Cart to IR 

3. Remove MMS lampshade

4. Remove HBD and RXNP, remove cart 

5. Break Vacuum at Bellows between CM and MMS and between MMS and 
MuID. Temporary support for south end of Be/SS pipe.

6. Move MMS to AH MMS with south 3-5 transition and bellows, then remove 
beampipe and bellows.

7. Move CM south. Separate Be/SS beampipe from north bellows and remove.

8. (?) Disconnect north 3-5 transition from inside north square hole. Remove 
bellows from south end and transition through north tunnel (?)
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New Beampipe Installation Scheme

1. Rework north bellows with antisquirm guide rods

2. Install new north 3-5 transition (including bakeout wrap and rolling supports) 
through north tunnel (?) and modified north bellows with temporary support on 
south end

3.  Install new fine adjustment support for north end of north 1-5/8” to 3”
transition, new/modified CM Be beampipe vertical supports, BBC center 
beampipe support and temporary/pre-alignment support. 

4.  Pre-assemble north and south 1-5/8” to 3” transitions to new Be beampipe.

5.  Install central beampipe pre-assembly into CM and attach to north bellows.

6.  Pre-align the central beampipe to RHIC nominal beam path using north and south 
fine adjustment supports, temporary south support and central sag supports.

7.  Install new south 3” to 5” transition and existing south bellows in MMS

8.  Install new 5” spool insouth square hole with temporary support.

9.  Move CM North adjust central beampipe assembly alignment

9.  Move MMS into IR and align with CM. Attach south bellows to central beampipe 
assembly and south end of south 3” to 5” transition to new south spool. 
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New Beampipe Bakeout Scheme

1. TBD
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2 DOF (Y & Z)

1 DOF (Z)

0 DOF

Kinematic mounts for mating east 
and west detector halves

6 interface points 
w/ HYTEC

VTX Installation Plan
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RPC3 South Installation Plan
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• Roof leaks in utility bathroom at northwest corner 
behind tech offices, over door between rack room 
and assembly hall and over door between control room 
and elect. ass’y room.

• Heat wrap tape for trailer bathroom toilet drains 
to prevent freeze/clogging in winter.

• General maintenance for Trailer Offices and 
Gas Mixing House stairs, ramps and siding, gutters, etc. (cleaning and 
repairing worn/rotted wood): Carter has placed work orders

• Trailer Office Modifications planning in progress

2009 Building Maintenance Issues
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8/16/1Complete unfinished business for MuTrgr FEE & RPC3 North

4/11/15Fabricate beam pipe supports

4/11/1Fabricate/procure parts for RPC3 S installation

5/12/1Beampipe NEG coating (CERN)

1/31In progressDesign support structure, alignment scheme for VTX 

1/15In progressUpdate RPC3 N design for RPC3 S

1/15In progressDesign Beam pipe supports

7/16/1Prep IR for shutdown

6/16/1End of run 10

5/12/1Fabricate/procure parts for VTX installation

10/18/1Install VTX

10/17/1Install Beam pipe

10/16/1Install RPC3 South

DoneDoneVTX Fabrication and Installation Plan (1st Draft)

DoneDoneRPC3 South Fabrication and Installation Plan (1st Draft)

1/31On OrderReceive New Beampipe

6/1In progressRun 10

Run 10 Tasks Start Date   End Date
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Remove HBD and RXNP

RPC3N electronics and gas system completion

MuTrigger MMS cable tray

8/16/1Complete unfinished business for MuTrgr FEE & RPC3 North

7/16/1Prep IR for shutdown

10/18/1Install VTX

10/17/1Install Beam pipe

10/16/1Install RPC3 South

Shutdown 2010 Tasks Start Date   End Date
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4.  PHENIX Procedure Review Current Status:

147 Procedures Identified

80    Made Inactive (not currently in use, will require revision to re-
activate if and when necessary, available for reference purposes)

12    CAD procedures relevant to PHENIX, all are current and up-to-
date. 

All currently under review, 
3 to be de-activated

38 PHENIX approved procedures.

4 are currently under review 
36 are current and up-to-date

15 Proposed/Draft Procedures (never previously formalized)

New Spreadsheet Tracking Application to keep track of Procedure 
revisions and updates. Web retrieval of latest procedures soon.
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Safety, Security, etc.
1. New BNL Safety Web site:

http://intranet.bnl.gov/safety/

Includes descriptions of safety incidents,  updates on policies,
standards and ongoing investigations, safety statistics, report a 
safety hazard, submit a safety suggestion, and more.

2. Safety S2 Proposals: Heated runners and stair mats to prevent ice on 
stairs and walkways between main building and gas mixing house and 
between main building and trailer offices.
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Where To Find 
PHENIX Engineering Info

Links for the weekly planning meeting slides, archives of past meeting slides,long
term planning, pictures, videos and other technical info can be found on the 
PHENIX Engineering web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

JETS are in the playoffs!!  

vs BENGALS in Cincinatti, Saturday 4:30 PM  NBC TV 


